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Norwegian Health Economics Administration 

Norwegian Labour & Welfare Administration 

Public pension institutions 

Organization of social security in Norway [2010] 
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Applicable legislation X 

Family benefit X 

Occupational disease 

and accidents at work 
X X 

Sickness X X 

Unemployment X 

Recovery X X X 

Pension X X 

Horisontal X X X 
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Norwegian Health Economics Administration 

Norwegian Labour & Welfare Administration 

Public pension institutions 

EESSI collaboration Norway [2010] 
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Progress with EEA/EFTA countries and EESSI 

 Modernised coordination applies in relation to Norway, Iceland and Liechtenstein 

(EEA countries) as from 1 June 2012. 

 Annex VI to the Agreement on the European Economic Area (EEA Agreement), as 

updated by Decision No 76/2011 of the EEA Joint Committee  

 



NAV, 18.05.2012 Side 5 

Framework conditions for Norway’s timeline, 
planning and EESSI solution                  [2012] 

 Modernization of all applications in NAV. There will not be done any major 

development in the national applications before 2014.  

 Establishment on a new ICT platform in HDIR (Sickness sector) from 2011 to 

2014 (and beyond) 

 Availability of finalized SEDs and Flows H1-2012 

 Availability of finalized RI 30.06.2012     H2-2012 

 T0 30.06.2012 – or 01.09.2012 

 NAV used to report 3 month to implement after T0, but we may have to adjust 

that to at least 6 month, based on experience. 

 Extension of transitional period to 01.05.2014 
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EESSI – Risc matrix pr 29.2.2012 

Risks 

1.  Delays or low quality in DG EMPL’s 

deliveries 

Uncertainty element #1: Further delays in DG EMPL’s deliveries. ICT Project is cancelled until EU deliveries 

are stable. 
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NAV phased EESSI implementation [2010-2011]  
(Phased value introduction) 

 Automatic task assignment & routing 
 Automatic archiving 
 Automatic capture of cross-benefit information 
 Automatic population of selected information in WEBIC 

+ 2 

 Scanning & archiving Paper SED 
 Manual capture of meta-data, some OCR 
 Paper SED available through intranet. 
 Semi-automatic task assignment 

+ 1 

 Automatic response for high-volume SED 
 Increased case-worker support 
 Increased automatic control & validation 

+ 3 

 Automatic capture of benefit-specific information 
 Inreased information-population in WEBIC + 4 

 Seamless integration with case-worker systems 
 Automatic SED processing & response + 5 

Final scope beyond 2nd deliverable is not determined – Indicative only 

NAV suspended EESSI implementation [2012]  
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Aligned reflection period 

 Norway contributes both Legal/Business and ICT resources to aid DG EMPL 

during the reflection period, albeit limited to availability 

 NAV integrates AP services in its Paper SED solution 
– DS : Directory Services 

– IR: Information Repository 

 Norway continues to work with the testing countries 
– Technical testing 

– No business testing planned 

– Already volunteered to test EESSI 2.1 release 

 


